Project Update | October 2023

State Project No. 2524640000; 2517170000 K-GOOSEBAY RO/
Federal Project No. 0525016 Centaur Avenue to Vine Road

INIK-GOOSE BAY ROAD]
RECONSTRUCTION

Vine Road to Settlers Bay Drive

Figure 1: Typical Section - Looking South
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PROJECT OVERVIEW RIGHT-OF-WAY
DOT&PF is developing two projects to reconstruct DOT&PF Right-of-Way staff have worked closely with
Knik-Goose Bay (KGB) Road between Centaur property owners on acquisitions in the four-mile segment
Avenue and Settlers Bay Drive. KGB Road has between Centaur Avenue and Fairview Loop. All the
congestion, poor performance, and high collision property acquisitions for Phase 1 are complete, and
rates. This effort will expand the corridor to a four- acquisitions for Phase 2 are anticipated to be complete in
lane, divided roadway with a separated multi-use 2026. Staff will be contacting impacted property owners

pathway on the north side that will allow KGB starting in Spring 2024.
Road to function more efficiently with fewer delays,
more capacity, fewer crashes, and increased

safety. Right-of-way will be cleared within the UTII.ITY COORDINATION

project limits for improvements.

Due to the significant amount of utility relocation

DESIGN UPDATE required in the corridor, DOT&PF has worked closely

with representatives from GCI, MTA, MEA, ENSTAR, and

This is a high priority project for DOT&PF. the City of Wasilla on utility designs. Utility relocations
Construction of Phase 1 (Centaur Avenue to for Phase 1 are nearly complete. Utility designs for
Fairview Loop) started in Fall 2022. Design Phase 2 are underway.

for Phase 2 (Fairview Loop to Settlers Bay
Drive) is anticipated to be complete in 2026.

POINT OF CONTACT:

Aaron Hunting, P.E. Jovie Garcia Additional information and

DOT&PF Project Manager DOWL Public Involvement updates can be found on the
(907) 269-0546 (907) 562-2000 project website:
aaron.hunting@alaska.gov igarcia@dowl.com

www.knikgoosebay.com
knikgoosebayroad@alaska.gov



http://www.knikgoosebay.com

Figure 2: Construction Phasing Plan
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é} Phase 1

Fairview Loop to Centaur Avenue
* Under Construction

Vine Road

Hollywood Road

Sunset Ave
Fairview Loop to Settlers Bay Drive

* In design R .
« Anticipated construction start - 2026 @ Provides greatest benefit to most users

Improves highest volume segment first

Expedites project delivery
NORTH

CONSTRUCTION PHASING Figure 3: Project Timelines
& PROJECT TIMELINE

To expedite delivery and minimize inconvenience
to the traveling public, businesses, and residents,
construction of the two projects will be phased
over several seasons, as shown in Figures 2 and 3.
Phase 1, from Centaur Avenue to Fairview Loop,
is now under construction. Phase 2, from Fairview
Loop to Settlers Bay Drive, is anticipated to start
construction in 2026.

% Final Design

! PHASE 1

‘— CONSTRUCTION

Construction updates on Phase 1 - Fairview
Loop to Centaur Avenue can be found at
www.511.alaska.gov or the

Alaska Project Exchange Mapper (APEX)

www.dot.alaska.gov/construction
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